

TRANSMITTAL SLIP		DATE <i>5 Nov 65</i>
TO: <i>C/NBPO/02</i>		
ROOM NO.	BUILDING	
REMARKS:  <i>Reb</i> <i>Andy</i> <i>ATT</i> <i>gr</i>		
FROM: <i>C/SS/NBPO/02</i>		
ROOM NO.	BUILDING	EXTENSION

FORM NO.  
1 FEB 56 **241**REPLACES FORM 36-8  
WHICH MAY BE USED.

(47)

5 November 1985

MEMORANDUM FOR: Chief, NBPO/OL

STAT FROM : [REDACTED]  
Chief, Security Staff, NBPO  
SUBJECT : Failure to Work Requested Hours on Saturday, 26 October  
1985 by the Centex Construction Company, Inc.  
REFERENCE : Work Request dated 22 October 1985, copy attached.


1. The referenced request meant approximately 150 BP-2 contractor employees were expected to work on Saturday 26 October 1985. This request necessitated Security have a minimum of 12 Security Monitors on site to support the scheduled work.

2. On Saturday, 26 October 1985 approximately 115 BP-2 contractor personnel reported for work. Approximately 42 of this group worked an eight hour day, the balance worked from two hours to seven hours, with 35 working only 5 hours. The day was beautiful, Security mustered the required monitors, yet the contractor elected not to work the personnel as requested.

3. In the future, don't be disappointed if the Security Monitors are not in line waiting to give up their Saturdays to support a contractor who does not show good faith and does not honor his written requests.

STAT

cc: C/OPS/PNS/PS





## CENTEX CONSTRUCTION COMPANY, INC.

POST OFFICE BOX 427

• MERRIFIELD, VA. 22116

• TELEPHONE (703) 698-6886

October 22, 1985

PLEASE ADDRESS REPLY TO:

P.O. BOX 6510  
 McLEAN, VA 22106-6510  
 Phone: (703) 448-6810

JW  
BG  
gr

Arthur J. Carlucci, Project Manager  
 New Building Project Field Office  
 Room 3E40, Headquarters Building  
 Central Intelligence Agency  
 Washington, D.C. 20505

Re: CIA Headquarters Expansion  
 Bid Package 2  
 Langley, Virginia  
 Contract No. GS-11B-19066

Subj: Weekend Work Schedule

Gentlemen:

The following Contractor personnel, Subcontractors and/or Suppliers request weekend access to the project site on Saturday, 10-26-85 between the hours of 6:30 a.m. - 3:30 p.m. for the purpose indicated.

<u>Company</u>	<u>Name of Employee</u>	<u>Activity</u>
Centex	A11 (Field - Office)	Rain Makeup
Williams	A11	Rain Makeup
Superior	A11	Rain Makeup
Miller	1	Maintenance
C.J. Coakley	8-10	Rain Makeup

Please provide access to the site as requested above. If you have any problem regarding this request please advise us within one day of the request.

Per Bob Nicely of Centex,  
 C.J. Coakley wants to bring  
 in their crew to work this  
 Saturday with those previously  
 requested  
 GSA Construction Lawyer  
 10/21/85

Very truly yours,

CENTEX CONSTRUCTION COMPANY, INC.



Robert Nicely  
 Safety, Security and Environmental  
 Control Representative

STAT

RN:sap

cc: Merrifield Office

  
 10-22-85